A Georgia-Pacific Georgia-Pacific LLC

133 Peachtree Street NE (30303-
1847)

Atlanta, Georgia 30303

(404) 652-6166

(404) 654-4701 fax

www.gp.com
June 15, 2014

Mr. James Saric

Remedial Project Manager

USEPA Region 5

77 West Jackson Boulevard (SR-6J)
Chicago, Illinois 60604-3511

Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Supplemental Remedial Investigations/Feasibility Studies
Monthly Progress Report, May 2014

Dear Jim:

Attached is the 87" monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo
River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS).
The monthly progress report is submitted per Paragraph 37 of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864,
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).

If you have any questions, please do not hesitate to contact me.

Sincerely,

3w

L. Chase Forten
Senior Remedtation Project Manager
Environmental Engineering, Environmental Affairs
Georgia-Pacific LLC

Attachments

CcC: Michael Berkoff, USEPA
Ramon Mendoza, USEPA
Paul Bucholtz, MDEQ
Judith Alfano, MDEQ
Sharon Hanshue, MDNR
Mark Mills, MDNR
Jeff Keiser, CH2M HILL
Todd King, CDM-Smith
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Todd Goeks, NOAA

Jessica Winter, NOAA

Julie Sims, NOAA

Lisa Williams, USFWS

Richard Gay, Weyerhaeuser Company
Martin Lebo, Ph.D., Weyerhaeuser Company
Kathy Huibregtse, ENVIRON

Garry Griffith, P.E., Georgia-Pacific LLC
Garret E. Bondy, P.E., AMEC E&l, Inc.
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Monthly Progress Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site SRI/FS

REPORT #87, MAY 2014

Significant Developments and Activities during the Period:

On May 7, 2014, Georgia-Pacific received a letter from USEPA approving modification of the
SRI/FS start dates for Areas 5, 6, and 7 to September 1, 2015, September 1, 2016, and
September 1, 2017, respectively.

On May 8, 2014, Georgia-Pacific and AMEC submitted a memorandum of comments to
MDNR regarding the pending Otsego City Dam removal and water control structure design
plans.

On May 8, 2014, USEPA, Georgia-Pacific, and their consultants participated in a conference
call meeting to discuss the approach to Area 1 dispute resolution and the Final Area 1 FS
submittal.

On May 9, 2014, Georgia-Pacific’s contractor Cardo JFNew completed the remaining bank
maintenance — shrub planting in the Plainwell No. 2 Dam Area.

On May 12, 2014, Georgia-Pacific submitted a letter to USEPA which contained a proposal
for outlining a sampling strategy to assess Area 1 residential floodplain exposure.

On May 13 and 21, 2014, USEPA, MDEQ, Georgia-Pacific, and their consultants participated
in work group conference call meetings to discuss preparation of the Area 4 SRI/FS Field
Sampling Plan.

On May 13, 2014, Georgia-Pacific submitted a letter to USEPA requesting extension of the
Area 2 ASTM due date to August 1, 2014.

On May 16, 2014, AMEC, on behalf of Georgia-Pacific, submitted an email with action items
from the May 13, 2014 Area 4 Field Sampling Plan work group conference call to USEPA,
MDEQ, and their consultants.

On May 21, 2014, Georgia-Pacific submitted a letter to USEPA requesting extension of the
Area 3 ASTM due date to August 25, 2014.

On May 21, 2014, AMEC, on behalf of Georgia-Pacific, submitted draft notes from spring
2014 Area 4 reconnaissance and survey activities to USEPA, MDEQ, and their consultants.

On May 22, 2014, Georgia-Pacific submitted proposed sample language which would be
added to the Final Area 1 FS upon resolution of the dispute.

On May 22, 2014, Georgia-Pacific received an email from USEPA approving a 45-day
extension for payment of USEPA oversight invoices received on April 28, 2014.

On May 27, 2014, Georgia-Pacific received a letter from USEPA granting extension of the
Area 2 and 3 ASTM due dates to August 1, 2014 and August 25, 2014, respectively.

On May 28, 2014, USEPA, MDEQ, Georgia-Pacific, and their consultants met to confirm
agreement on the strategy for Area 1 dispute resolution. The meeting also included
discussion of overall schedule and progress related to OU5 of the Superfund Site.

On May 28, 2014, Georgia-Pacific submitted a request to USEPA, via email, requesting
extension of the Area 1 dispute resolution negotiation period deadline to June 16, 2014.

On May 29, 2014, USEPA, MDEQ, MDNR, MDCH, Georgia-Pacific, and their consultants
participated in a work group meeting to discuss collaborative plans for future long-term
monitoring activities for OU5 of the Superfund Site.
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* On May 30, 2014, Georgia-Pacific submitted a letter to USEPA summarizing the Area 1
dispute resolution strategy agreed to during the May 28, 2014 meeting.

* On May 30, 2014, USEPA, MDEQ, Georgia-Pacific, and their consultants participated in a
work group meeting to discuss preparation of the Area 4 SRI/FS Field Sampling Plan.
* Georgia-Pacific awaits the following:

— MDEQ’s complete response to the January 9, 2013 Freedom of Information Act
request.

— USEPA and MDEQ comments on the Draft Area 3 SRI Report.
— USEPA and MDEQ comments on the revised Draft Area 2 SRI Report.

— MDEQ comments on the April 8, 2014 scope of work for the non-PCB constituent
screening.

Data Collected and Field Activities Conducted during the Period

e Area 4 reconnaissance and survey field activities were conducted from April 21 to
May 1, 2014.

¢ AMEC completed a topographic survey of the Trowbridge Dam area on May 5, 2014.

Laboratory Data Received during the Period

*  None.
Problems
*  None.

Actions Taken to Correct Problems
* NA.

Developments Anticipated during the Next Two Reporting Periods

* Georgia-Pacific anticipates scheduling and conducting a collaborative inspection of the
Plainwell No. 2 area banks and restored habitats with USEPA and the Trustees on
June 5, 2014.

* Georgia-Pacific anticipates resolution of the disputed items on the Area 1 FS and submittal of
the revised FS by June 16, 2014.

* Georgia-Pacific anticipates continued meetings with USEPA, MDEQ, and their consultants
through work group meetings to discuss preparation of the Draft Area 4 Field Sampling Plan
and LTM protocols.
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